WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 2/22/16 to 2/27/16

- Curtainwall installation ongoing L3 NW Tower & L4 NE Tower
  - Increase in trucks entering and leaving the site Tuesday and Friday
- SE Tower L6 roof canopy steel erection
  - Increase in number of truck deliveries
- Drywall installation ongoing in the LL and South Towers
  - Increase in number of truck deliveries
- Concrete pour Friday (West entranceway)

CONSTRUCTION WORK HOURS:

- Start Time: 7:30am
- Finish Time: Estimated 6:00pm
- *Work hours weather permitting*

EMERGENCY CONTACTS:

- Jim Simpson [Power Construction], cell phone: 847-417-1181
- Chris Erickson [Power Construction], cell phone: 847-264-0881
- Rob Chase [Power Construction], cell phone: 260-760-1221
- Anthony DiValerio [Power Construction], cell phone: 847-877-2780
- Tom Arey [Northwestern University], cell phone: 847-644-9631