CONSTRUCTION UPDATE – FOUR WEEK LOOK AHEAD: 7/01/16 to 7/31/16

- The excavation phase is anticipated to be substantially complete by the beginning of August, 2016. During the excavation work there will be intermittent demolition of existing old foundations which will create noise. In addition to the excavation work and we will be installing drilled sheeting tie-backs, drilled pilings adjacent to Lurie Medical Research Center using the same equipment currently on site.

- North Tower Crane (Superior Street) will be installed during July. Work will require shut down of Superior Street east of Fairbanks Court for two weekend – July 9 & 10 and July 23 & 24. During shutdowns Superior Street will remain clear and open from the western RIC access drive east to Lake Shore Drive. The north side of Superior Street sidewalk will remain open at all time during street closure. Exact time and durations of shutdown will be determined by City of Chicago Dept. of Streets and Sanitation and contract will erect barricade and post flagmen as necessary.

- Trucks hauling excavation material from the site will be less the 40 trucks per day via the Huron Street side. Concrete trucks will periodically increase when pouring the crane base foundations via the Superior Street site access. We will continue to clean the street at site and adjacent streets via continuous loops with street sweeper.

CONSTRUCTION WORK HOURS:

- Work hours will be per the City of Chicago allotted 8am-8pm time frame.
- Saturday work is planned during this phase.

EMERGENCY CONTACTS:

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708